
1 Pre-Building Prep 130 days? 10/11/17 8:00 A... 4/10/18 5:00 PM

2 Purchase Land 1.25 days? 10/11/17 8:00 AM 10/12/17 10:00 AM

3 Clear Lot 1.25 days? 10/11/17 8:00 AM 10/12/17 10:00 AM

4 Soil/Septic Test 1.25 days? 10/11/17 8:00 AM 10/12/17 10:00 AM

5 Draft Plans 40 days 10/11/17 8:00 AM 12/5/17 5:00 PM

6 Finalize Budget and Planning 30 days 10/11/17 8:00 AM 11/21/17 5:00 PM

7 Financing 25 days 10/11/17 8:00 AM 11/14/17 5:00 PM Adam Goldenstein[10%]

8 Submit Plans (Approved) 5 days 12/29/17 8:00 AM 1/4/18 5:00 PM 10;7 Adam Goldenstein

9 Submit Grading Plan (Approved) 10 days 11/15/17 8:00 AM 11/29/17 5:00 PM 7 Adam Goldenstein[10%]

10 Septic Permit 20 days 12/1/17 8:00 AM 12/28/17 5:00 PM 7 Outsource Labor[3,000 $];...

11 Install Septic 70 days 1/3/18 8:00 AM 4/10/18 5:00 PM 10 Material[8,000 $];Adam G...

12 Plumb Well 70 days 1/1/18 8:00 AM 4/6/18 5:00 PM 7 Adam Goldenstein;Material...

13 APS Power Connect 35 days 2/2/18 8:00 AM 3/22/18 5:00 PM 7 Material[2,000 $];Adam G...

14 Grade Lot 10 days 1/5/18 8:00 AM 1/18/18 5:00 PM 8 Adam Goldenstein[20%]

15 Order Shop Building 5 days 12/1/17 8:00 AM 12/7/17 5:00 PM 7 Material[36,577 $];Adam ...

16 Shop Building Plans Delivered 22.5 days 12/8/17 8:00 AM 1/9/18 1:00 PM 15

17 Sell Current  House 22.5 days 4/13/18 2:32 PM 5/16/18 9:32 AM 21

18 Move Out if House Into Shop 5 days 4/20/18 2:32 PM 4/27/18 2:32 PM 20 Adam Goldenstein;Maggie ...

19 $100,000 Proceeds from House 12.5 days 4/27/18 2:32 PM 5/16/18 9:32 AM 18

20 List and Sell House 5 days 4/13/18 2:32 PM 4/20/18 2:32 PM 21 Adam Goldenstein;Maggie ...

21 Build Shop 68.193 days 1/9/18 1:00 PM 4/13/18 2:32 PM 16

22 Funds Released for Shop Finishing 3.75 days 1/9/18 1:00 PM 1/15/18 10:00 AM 16 Material[31,444 $];Adam ...

23 Excavate Footers and Clear Pad 1.875 days 1/11/18 8:00 AM 1/12/18 4:00 PM 16 Adam Goldenstein[50%]

24 Slab Formers 3 days 1/19/18 8:00 AM 1/23/18 5:00 PM 22 Adam Goldenstein[50%]

25 Rebar 5 days 1/12/18 4:00 PM 1/19/18 4:00 PM 23 Adam Goldenstein

26 Rough Plumbing 5 days 1/19/18 4:00 PM 1/26/18 4:00 PM 25 Adam Goldenstein

27 R109.1.1 Foundation Inspection 0.5 days 1/26/18 4:00 PM 1/29/18 11:00 AM 23;24;... Adam Goldenstein

28 R109.1.2 Plumb, mechl, gas & elec ispct 0.5 days 1/26/18 4:00 PM 1/29/18 11:00 AM 23;24;... Adam Goldenstein[50%]

29 Pour Concrete 2.5 days 1/29/18 11:00 AM 1/31/18 4:00 PM 27;28 Outsource Labor[1,440 $];...

30 Metal Building Errection 20 days 1/31/18 4:00 PM 2/28/18 4:00 PM 29 Adam Goldenstein[90%]

31 Stud Wall Framing 31.818 days 2/28/18 4:00 PM 4/13/18 2:32 PM 30 Adam Goldenstein[55%]

32 R109.1.4 Frame and masonry inspection 0.5 days 2/28/18 4:00 PM 3/1/18 11:00 AM 30 Adam Goldenstein

33 Insulating 5 days 3/1/18 11:00 AM 3/8/18 11:00 AM 32 Adam Goldenstein[75%]

34 Finishing 20 days 3/8/18 11:00 AM 4/5/18 11:00 AM 33 Adam Goldenstein

35 R109.1.6 Final inspection 1 day 4/5/18 11:00 AM 4/6/18 11:00 AM 34 Adam Goldenstein

36 Build House 358.031 da... 4/17/18 3:00 PM 8/30/19 3:15 PM 35

37 Funds Release for House Construction 1 day? 4/17/18 3:00 PM 4/18/18 3:00 PM Adam Goldenstein[50%]

38 Excavation 13.158 days 4/17/18 3:00 PM 5/4/18 4:15 PM 35 Adam Goldenstein[38%];E...

39 R109.1.1 Foundation Inspection 0.5 days? 5/4/18 4:15 PM 5/7/18 11:15 AM 38 Adam Goldenstein

40 R109.1.2 Plumb, mechl, gas & elec ispct 0.5 days? 5/4/18 4:15 PM 5/7/18 11:15 AM 38 Adam Goldenstein

41 Foundation and Flatwork 100 days 5/7/18 11:15 AM 9/24/18 11:15 AM 37;39;40 Adam Goldenstein[50%];O...

42 Walls 125 days 5/7/18 11:15 AM 10/29/18 11:15 AM 39;40 Material[37,528 $];Adam ...

43 Roof 37.5 days 10/29/18 11:15 AM 12/19/18 4:15 PM 42 Adam Goldenstein;Outsour...

44 R109.1.4 Frame and masonry inspection 1 day? 12/19/18 4:15 PM 12/20/18 4:15 PM 42;43 Adam Goldenstein

45 Plumbing 16.25 days 12/19/18 4:15 PM 1/11/19 9:15 AM 43 Adam Goldenstein;Material...

46 Electric 16.25 days 1/11/19 9:15 AM 2/4/19 11:15 AM 45 Adam Goldenstein;Material...

47 Fire Sprinklers 12.5 days 2/4/19 11:15 AM 2/20/19 4:15 PM 46 Outsource Labor[10,300 $...

48 HVAC 18.75 days 2/20/19 4:15 PM 3/19/19 2:15 PM 47 Adam Goldenstein;Material...

49 Insulation 10 days 3/19/19 2:15 PM 4/2/19 2:15 PM 48 Adam Goldenstein;Material...

50 Finishing 75 days 4/30/19 3:15 PM 8/13/19 3:15 PM 49 Adam Goldenstein;Material...

51 Appliances 10 days 8/13/19 3:15 PM 8/27/19 3:15 PM 50 Adam Goldenstein;Material...

52 R109.1.6 Final inspection 3 days? 8/27/19 3:15 PM 8/30/19 3:15 PM 51 Adam Goldenstein[50%]

Name Duration Start Finish Predece... Resource Names
S

8 Oct 17

M T W T F S S

15 Oct 17

M T W T F S S

22 Oct 17

M T W T F S S

29 Oct 17

M T W T F S S

5 Nov 17

M T W T F S S

12 Nov 17

M T W T F S S

19 Nov 17

M T W T F S S

26 Nov 17

M T W T F S S

3 Dec 17

M T W T F S S

10 Dec 17

M T W T F S S

17 Dec 17

M T W T F S S

24 Dec 17

M T W T F S S

31 Dec 17

M T W T F S S

7 Jan 18

M T W T F S S

14 Jan 18

M T W T F S S

21 Jan 18

M T W T F S S

28 Jan 18

M T W T F S S

4 Feb 18

M T W T F S S

11 Feb 18

M T W T F S S

18 Feb 18

M T W T F S S

25 Feb 18

M T W T F S S

4 Mar 18

M T W T

Adam Goldenstein[10%]

Adam Goldenstein

Adam Goldenstein[10%]

Outsource Labor[3,000 $];Fees[500 $];Adam Goldenstein

Adam Goldenstein[20%]

Material[36,577 $];Adam Goldenstein

Material[31,444 $];Adam Goldenstein[10%]

Adam Goldenstein[50%]

Adam Goldenstein[50%]

Adam Goldenstein

Adam Goldenstein

1/29

1/29

Outsource Labor[1,440 $];Adam Goldenstein

Adam Goldenstein[90%]

3/1
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F S S

11 Mar 18

M T W T F S S

18 Mar 18

M T W T F S S

25 Mar 18

M T W T F S S

1 Apr 18

M T W T F S S

8 Apr 18

M T W T F S S

15 Apr 18

M T W T F S S

22 Apr 18

M T W T F S S

29 Apr 18

M T W T F S S

6 May 18

M T W T F S S

13 May 18

M T W T F S S

20 May 18

M T W T F S S

27 May 18

M T W T F S S

3 Jun 18

M T W T F S S

10 Jun 18

M T W T F S S

17 Jun 18

M T W T F S S

24 Jun 18

M T W T F S S

1 Jul 18

M T W T F S S

8 Jul 18

M T W T F S S

15 Jul 18

M T W T F S S

22 Jul 18

M T W T F S S

29 Jul 18

M T W T F S S

5 Aug 18

M T W T F S S

12 Aug 18

M T W T F S S

19 Aug 18

M T W T F S S

26 Aug 18

M T W T F S S

2 Sep 18

M T W T F S S

9 Sep 18

M T W T F S S

16 Sep 18

M T W T F S S

23 Sep 18

M T W T F S S

30 Sep 18

M

Material[8,000 $];Adam Goldenstein

Adam Goldenstein;Material[1,000 $]

Material[2,000 $];Adam Goldenstein

Adam Goldenstein;Maggie Goldenstein

Adam Goldenstein;Maggie Goldenstein

Adam Goldenstein[90%]

Adam Goldenstein[55%]

Adam Goldenstein[75%]

Adam Goldenstein

4/6

Adam Goldenstein[50%]

Adam Goldenstein[38%];Equipment[2,040 $]

5/7

5/7

Adam Goldenstein[50%];Outsource Labor[4,200 $];Material[43,159 $]
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30 Sep 18

T W T F S S

7 Oct 18

M T W T F S S

14 Oct 18

M T W T F S S

21 Oct 18

M T W T F S S

28 Oct 18

M T W T F S S

4 Nov 18

M T W T F S S

11 Nov 18

M T W T F S S

18 Nov 18

M T W T F S S

25 Nov 18

M T W T F S S

2 Dec 18

M T W T F S S

9 Dec 18

M T W T F S S

16 Dec 18

M T W T F S S

23 Dec 18

M T W T F S S

30 Dec 18

M T W T F S S

6 Jan 19

M T W T F S S

13 Jan 19

M T W T F S S

20 Jan 19

M T W T F S S

27 Jan 19

M T W T F S S

3 Feb 19

M T W T F S S

10 Feb 19

M T W T F S S

17 Feb 19

M T W T F S S

24 Feb 19

M T W T F S S

3 Mar 19

M T W T F S S

10 Mar 19

M T W T F S S

17 Mar 19

M T W T F S S

24 Mar 19

M T W T F S S

31 Mar 19

M T W T F S S

7 Apr 19

M T W T F S S

14 Apr 19

M T W T F S S

21 Apr 19

M T W T F

Adam Goldenstein[50%];Outsource Labor[4,200 $];Material[43,159 $]

Material[37,528 $];Adam Goldenstein[50%];Outsource Labor[2,400 $]

Adam Goldenstein;Outsource Labor[2,400 $];Material[51,041 $]

12/20

Adam Goldenstein;Material[5,192 $]

Adam Goldenstein;Material[9,481 $]

Outsource Labor[10,300 $];Adam Goldenstein[5%];Maggie Goldenstein

Adam Goldenstein;Material[19,269 $]

Adam Goldenstein;Material[14,205 $]
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S S

28 Apr 19

M T W T F S S

5 May 19

M T W T F S S

12 May 19

M T W T F S S

19 May 19

M T W T F S S

26 May 19

M T W T F S S

2 Jun 19

M T W T F S S

9 Jun 19

M T W T F S S

16 Jun 19

M T W T F S S

23 Jun 19

M T W T F S S

30 Jun 19

M T W T F S S

7 Jul 19

M T W T F S S

14 Jul 19

M T W T F S S

21 Jul 19

M T W T F S S

28 Jul 19

M T W T F S S

4 Aug 19

M T W T F S S

11 Aug 19

M T W T F S S

18 Aug 19

M T W T F S S

25 Aug 19

M T W T F S S

1 Sep 19

M T W T F S S

8 Sep 19

M T W T F S S

15 Sep 19

M T W T F S S

22 Sep 19

M T W T F S S

29 Sep 19

Adam Goldenstein;Material[101,162 $]

Adam Goldenstein;Material[16,947 $]

8/30
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